Site Name: Operational Period: U.S. EPA Region 6

_ Task Ord_er §2 CES_I_Env_ironmental _.D?t??'_ _9-2_9-20114 B | DAILY WORK ORDER
[Branch:  Federal g':gﬁ::"" Response mergency and Rapid Response Service
|WORK AUTHORIZED:

Continue water transfer from Middle Pond to the North Pond
Continue procurement activities for site set up and sludge removal.
Continue development of safety procedures for sludge box material transfer.

| Site Cerclis#  TXD 008950461 On-Scene Coordinator: " ERRS Response Manager
Contract Number: EP —S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 9.30.2014  Time:1700 Date: 9.30.2014 Time: 1700
PERSONNEL ON-SITE: Qry Used  Unused [EQUIPMENT ON-SITE: Qry USED Unused
Response Manager 1 1 Pick —up Truck 1 1
Foreman 1 1
Health and Safety Manager 1 1 Trash Pumps 2 2
Truck Driver

Equipment Operator

Laborer 1 1

PERSONNEL OFF-SITE
Subcontract Manager 2 2
Health and Safety Manager 1 1
Transport and Disposal Coord 1 1
Field Cost Accountant 1 1

ORK ACCOMPLISHED /| AMENDMENTS (oroblem areas, general comments, summary )(Input for day's 1900-55):
Crew cleared trees, cut grass and removed debris from fences in the support zone.

SWSES crew moved water from the Middle Pond. Middle Pond pumped to North Pond.
H/S continued developed list of safety/operational procedures for sludge removal.

Contract finalized for Anytime Electric. Electrician scheduled for tomorrow 1 PM.

Bids received on Bean Pump. RFP issued for PPE. Pressure washer bids received.

Date: — - S . _Date; Time: 1000
losc Time: RM:’.%Q ((?'X 2_&( 9.30.2014
A :

i

|Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Insert drain in South Pond

Continue to develop site specific H/S documents for the sludge removal
Continue procurement on equipment, materials, and supplies for sludge transfer from the roll off boxes.
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